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COUNTY OF SAN LUIS OBISPO BOARD OF SUPERVISORS 
AGENDA ITEM TRANSMITTAL 

 
 
 (1) DEPARTMENT 

Public Works  

 
(2) MEETING DATE 

3/12/2013 

 
(3) CONTACT/PHONE 

Pete Newel, Resident Engineer 

(805) 781-5281 

 
(4) SUBJECT 

Submittal of a resolution authorizing execution of notice of completion and acceptance of the 
construction of the Bridge Widening on Price Canyon Road near Edna.  District 3. 
 
(5) RECOMMENDED ACTION 

It is our recommendation that your Honorable Board adopt the attached resolution, which authorizes 
the execution of a Notice of Completion and Acceptance of the Construction of the Bridge Widening 
on Price Canyon Road near Edna, (Contract Nos. 300136, 300360 & 300361) be adopted.  
 
(6) FUNDING 
SOURCE(S) 

Road Fund, FHWA-HBP, 
RSHA 

 
(7) CURRENT YEAR 
FINANCIAL IMPACT 

TOTAL = $7,388,752.00  

 
(8) ANNUAL FINANCIAL 
IMPACT 

$0.00  

 
(9) BUDGETED? 

Yes  

 
(10) AGENDA PLACEMENT 

{X}  Consent     {  } Presentation      {  }  Hearing (Time Est. ___)  {  } Board Business (Time Est.___) 

 
(11) EXECUTED DOCUMENTS 

 {X}   Resolutions    {  }   Contracts  {  }   Ordinances  {  }   N/A 

 
(12) OUTLINE AGREEMENT REQUISITION NUMBER (OAR) 

 
N/A 

 
(13) BUDGET ADJUSTMENT REQUIRED? 

 BAR ID Number: N/A 

 {  } 4/5th's Vote Required        {X}   N/A 

 
(14) LOCATION MAP 

Attached 

 
(15) BUSINESS IMPACT STATEMENT?  

No 

 
(16) AGENDA ITEM HISTORY    

{  } N/A   Date: 2/28/12, #21 

 
 (17) ADMINISTRATIVE OFFICE REVIEW 

 

Nikki J. Schmidt 

 
 
 (18) SUPERVISOR DISTRICT(S) 

District 3 -    

Reference: 13MAR12-C-2 
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    County of San Luis Obispo 
 

 

 
 

TO: Board of Supervisors 

FROM: 

 

 

VIA: 

Public Works 

Pete Newel, Resident Engineer 

Mike Britton, Project Manager 

Dave Flynn, Deputy Director of Public Works 

DATE: 3/12/2013 

SUBJECT: Submittal of a resolution authorizing execution of notice of completion and acceptance 
of the construction of the Bridge Widening on Price Canyon Road near Edna.  District 3. 

 
 
RECOMMENDATION 

 
It is our recommendation that your Honorable Board adopt the attached resolution, which authorizes 

the execution of a Notice of Completion and Acceptance of the Construction of the Bridge Widening 
on Price Canyon Road near Edna, (Contract Nos. 300136, 300360 & 300361) be adopted. 

 
DISCUSSION 

 

Price Canyon Road serves as a regional arterial roadway between San Luis Obispo and the Five 
Cities area.  The section between State Route 227 and Ormonde Road does not have improved 
shoulders.  Since 1999, Public Works has worked toward an overall project to add eight foot should in 

this segment to improve safety and provide bike lanes.  Due to environmental issues, followed by 
funding constraints, the County has had to complete the work in phases. 

 
Phase 1 (Price Canyon Road between State Highway 227 and Corral de Piedra Road) has now 
concluded construction.  The project created a Class II bike lane, by widening the structures over 

West Corral de Piedra Creek and the Union Pacific Railroad, and improving the roadway approaches 
to provide eight foot shoulders. 

 
By adopting the attached resolution, your Board will cause the legal Notice of Completion for this 
construction contract to be recorded, and start the period of time during which liens can be filed by 

subcontractors against the prime contractor. 
 

Due to funding shortfalls at the State level, the State Transportation Improvement Program (STIP) 
funding for Phase 2 (improvements West of Corral de Piedra Road), is reprogrammed for FY 
2014/2015. 
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OTHER AGENCY INVOLVEMENT/IMPACT 

 

Caltrans authorized construction funding for this project and acted as the lead federal agency for the 
Federal Highway Administration.  The Army Corps of Engineers, the National Marine Fisheries 

Service and the United States Fish and Wildlife Service have all advised on the project and issued 
their appropriate permits.  Union Pacific Railroad has provided plan review and Flagging for 
construction in their right-of-way in cooperation with the County and the contractor for the completion 

of this project.  Various utility companies (AT&T, PG&E, and the Gas Co.) have provided safety 
oversight and relocation where necessary to complete the project. 

 
The San Luis Obispo Council of Governments was instrumental in securing funding and advocating 
for the completion of this project. 

 
FINANCIAL CONSIDERATIONS 

 
This project, including two bridges and the Widening of Price Canyon Road is a multi-year project 
budgeted in the Roads budget at $7,568,060.  The total Project costs are estimated at $7,388,752.  

Funding for the project comes from several sources including the Roads Fund, Federal Bridge 
Funding and Federal Demonstration Funds, as well as a contribution from the PXP Exploration 

Company toward Bike lanes and the Regional State Highway Account (RSHA). 
 
Estimated project costs are not expected to exceed the total budgeted amount.  However, the 

matching funds needed from the Roads Fund are estimated to increase by $62,509.  This is due to 
increases in construction engineering, inspection and support.  This is primarily due to a change in 

Caltrans requirements on the retaining walls that were built as part of the project.  This change 
occurred after the project was bid but before the contractor began work on the retaining walls.  A 
substantial amount of staff time was needed to ensure the constructed walls would be safe and 

adequate for the roadway.  Staff is still seeking to have these costs reimbursed by FHWA, which may 
reduce the impact to the Road Fund.  No budget adjustment is required as any matching funds 

needed, will come from the Road Fund Small Safety Betterments – WBS 300273. 
 
A final report of actual project costs will be filed with the clerk after any and all claims, disputes and 

adjustments have been resolved.  We do not anticipate the final project cost to differ materially from 
the current estimated total.  Five percent (5%) of total contractor payments are held by the County 

and released only after meeting the legal holding period after the Notice of Completion is filed. 
 
Please see Exhibit “A” for an estimated cost breakdown of the project. 

 
RESULTS 

 
By taking the recommended action, your Board will be complete the legal requirement for notice of 
project closeout for subcontractors or material suppliers to seek payment from the prime contractor.  

This provides for a well governed community. 
 

c: Dave O’Halloran, Construction Engineer 
 
File: Contract Nos. 300136, 300360 & 300361 
 
Reference: 13MAR12-C-2 
 
L:\CONSTRUC\MAR13\BOS\300136_300360_300361 Price Canyon NOC brd ltr.doc.PN:lc 
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ATTACHMENTS 

 
1. Vicinity Map 
2. Exhibit A - Project Cost Estimates 
3. Resolution Authorizing Execution of Notice of Completion and Acceptance for the Construction of the 

Bridge Widening on Price Canyon Road near Edna 
4. Notice of Completion and Acceptance 
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